Provincial Department of Education

Northern Province

Source : Office of the DCS - Planning, NPC

		Summary -PSDG									
	S.NO	Source of	Allocation(No.Of	Estimate under	Bid		ler the rement	Awarded		Comple ted
S		fund	Mn)	Activities	preparatio n	document preparation	Bid called	Under TEC	nder	ongoing	ted
	1	PSDG	1023.00	116	15	05	25	36	11	11	13

Expenditure -25.551 Mn (2.49%)

Source : Office of the DCS - Planning, NPC

Summary -PSDG(ECD)										
S.NO	Source of fund	Allocation(Mn)	No.Of Activities	Estimate Received	Estimate hand over to school works	Contract sign				
01	Repair	32.50	66	36	20	20				
02	Water & sanitation	30.60	52	34	14	14				
03	Tool kit	8.90	89							

Expenditure -

Source : Office of the DCS - Planning, NPC

	Summary - CBG							
Source of fund	Allocation (Mn)	No. Of Activities	Expenditure (Mn)	Remarks				
CBG	51.5	28	2.30	Bid called for Rest of the amount				

Expenditure -4.46 %

Source : Office of the DCS - Planning, NPC

Summary -MRC										
S.NO	Source of fund	Allocation(Mn)	No.Of Activities	Estimate under preparation	work on progress	Completed				
1	MRC	307.00	411	198	181	32				

Expenditure 5.27Mn (1.71%)

Source : Office of the DCS - Planning, NPC

Summary - NSBS

Source of	Allocation (Mn)	No.Of Activities	Estimate under preparation	Under the Procurement					
fund				Bid called	Under TEC		ongoi ng	Complet ed	Remarks
NSBS	627.11	56			8	12	5	31	Adjudicatio n Payment- 17 works Bill in hand Payment- 09 works

Expenditure -35.13 (5.60%)

Source : Office of the DCS - Planning, NPC